BEFORE
THE PUBLIC SERVICE COMMISSION
OF SOUTH CAROLINA

DOCKET NO. 2019- -E RECEIVED

IN RE: ) APR 22 2019
)
PSC SC
Ecoplexus, Inc. g MAIL / DMS
Complainant, ) MOTION TO
) MAINTAIN STATUS
V. ) QUO
)
South Carolina Electric & Gas Company, )
)
Defendant. )
)
Motion To Stay Obligations Under Interconnection Agreements and To Maintain
Status Quo
1. Pursuant to R-103-829 of the Public Service Commission of South Carolina’s

(“Commission”) rules, EcopleXus, Inc. (“Ecoplexus™) submits this Motion to Maintain Status
Quo (the “Motion”) in order to stay its obligations pursuant to certain interconnection
agreements (the “IAs”) that it has executed with South Carolina Electric & Gas Company
(“SCE&G”) on February 11, 2019, for Barnwell PV1, a 74.9 MW-ac facility, queue position 332
(“Bamwell”), and Jackson PV1, a 71 MW-ac facility, queue position 331 (“Jackson™)
(collectively, the “Projects™), both owned by Ecoplexus.

2. Ecoplexus is requesting that the Commission stay Ecoplexus’s obligations to make
certain payments for Barnwell and Jackson under the terms of the IAs, as well as all other

milestone obligations under the IAs, and to maintain the status quo of the IAs until the
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underlying proceeding initiated by the complaint of Ecoplexus against SCE&G (the
“Complaint™), submitted contemporaneously with the Motion, is resolved.
3. The IAs contain milestones for a number of payments that are to be made by Ecoplexus
to SCE&G for the design and construction of facilities required to connect the Projects to
SCE&G’s transmission grid. The first of these milestones for the Projects is April 16, 2019, and
total over $10 million between the two Projects.
4. As outlined in the Complaint, the interconnection costs assigned to the Projects by
SCE&G were made in a discriminatory manner, in violation of 18 C.F.R. Section 292.306(a). In
light of this, as well as additional violations of the Public Utility Regulatory Policies Act of 1978
(“PURPA”), several provisions of 18 C.F.R. Section 292, and Commission orders outlined in the
Complaint, the Projects should not be required to make any milestone payments required under
the IAs until the issues raised in the proceeding initiated by the Complaint are resolved by the
Commission. There will be no harm to SCE&G, other parties, or the public interest by delaying
the Projects’ milestone payments.
WHEREFORE, consistent with the relief sought in the Complaint filed concurrently
with this Motion, Ecoplexus hereby moves the Commission to maintain the status quo
between Ecoplexus and SCE&G, effective as of the date of this filing and going forward, and
such that no milestone payments become due and payable under the IAs until at least thirty
(30) days after the Commission has resolved all issues raised in the proceeding initiated by

the Complaint.

[Signature block on next page.]
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NELSON MULLINS RILEY & SCARBOROUGH LLP

By:s/ Jeremy C. Hodges
Weston Adams, III (SC Bar No. 64291)
E-Mail: weston.adams@nelsonmullins.com
Jeremy C. Hodges (SC Bar No. 71123)
E-Mail: jeremy.hodges@nelsonmullins.com
1320 Main Street / 17th Floor
Post Office Box 11070 (29211-1070)
Columbia, SC 29201
(803) 799-2000

Attorneys for Complainant

Columbia, South Carolina

Dated: April 15, 2019.
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BEFORE
THE PUBLIC SERVICE COMMISSION OF
SOUTH CAROLINA
DOCKET NO. 2019- ___ -E

IN RE:
Ecoplexus Inc.
Certificate of Service
Complainant

Vs.

South Carolina Electric & Gas

Defendant

This is to certify that I, Kelli D. Martin, have this date served one copy of a Motion to
Maintain Status Quo in the above referenced matter to the person(s) named below by causing
said copy to be deposited in the United States Postal Service, first class postage prepaid and
affixed, and addressed as shown below:

Office of Regulatory Staff
Legal Department

1401 Main St., Ste 900
Columbia, SC 29201

Kell'D. Martin___
Administrative Assistant

Dated: April 15, 2019.
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